



## Legislation Details (With Text)

---

**File #:** 15-0566      **Version:** 1      **Name:** Old Veteran Construction, Inc., Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 9/17/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 10/6/2015      **Final action:** 10/6/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Old Veteran Construction, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Bridges, Culverts, & Underpass Repair & Replacement, Regions 7-9

Original Contract Period: 7/31/2014 - 4/14/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 4/15/2015 - 6/14/2015

Proposed Contract Period Extension: Two hundred (200) day extension retroactive 6/15/2015 - 12/31/2015

Total Current Contract Amount Authority: \$1,162,905.65

Original Approval: 5/20/2014, \$1,162,905.65

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Trails Accounts, 25-6780, 51-6780, 52-6780, and 54-6780

Contract Number(s): 13-80-02-03C1-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: The original project scope was completed by original completion date, but a contract extension is now required to provide additional time for addition of some related repairs, contract closeout and warranty item repairs.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Old Veteran Construction, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Bridges, Culverts, & Underpass Repair & Replacement, Regions 7-9

**Original Contract Period:** 7/31/2014 - 4/14/2015

**Administrative Extension:** Sixty (60) days granted by the Purchasing Agent 4/15/2015 - 6/14/2015

**Proposed Contract Period Extension:** Two hundred (200) day extension retroactive 6/15/2015 -12/31/2015

**Total Current Contract Amount Authority:** \$1,162,905.65

**Original Approval:** 5/20/2014, \$1,162,905.65

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Trails Accounts, 25-6780, 51-6780, 52-6780, and 54-6780

**Contract Number(s):** 13-80-02-03C1-R

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 17

**Summary:** The original project scope was completed by original completion date, but a contract extension is now required to provide additional time for addition of some related repairs, contract closeout and warranty item repairs.