



Legislation Details (With Text)

File #: 15-0547 **Version:** 1 **Name:** Chicago Commercial Construction, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 9/17/2015 **In control:** FPD Board of Commissioners
On agenda: 10/6/2015 **Final action:** 10/6/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Orland Grasslands Site Improvements

Original Contract Period: Two hundred ten (210) days from Notice to Proceed 1/16/2015 - 8/14/2015

Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent 8/15/2015 - 10/14/2015

Proposed Contract Period Extension: Two hundred seventy (270) day extension 10/15/2015 - 7/11/2016

Total Current Contract Amount Authority: \$4,459,605.93

Original Approval: 12/16/2014, \$319,595.46

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760 and 54-6760

Contract Number(s): 13-80-02-05C3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions

District(s): 17

Summary: The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for interpretive signs approval, fabrication, installation, contract closeout and warranty item repairs

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Orland Grasslands Site Improvements

Original Contract Period: Two hundred ten (210) days from Notice to Proceed 1/16/2015 - 8/14/2015

Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent 8/15/2015 - 10/14/2015

Proposed Contract Period Extension: Two hundred seventy (270) day extension 10/15/2015 -7/11/2016

Total Current Contract Amount Authority: \$4,459,605.93

Original Approval: 12/16/2014, \$319,595.46

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760 and 54-6760

Contract Number(s): 13-80-02-05C3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions

District(s): 17

Summary: The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for interpretive signs approval, fabrication, installation, contract closeout and warranty item repairs