



Legislation Details (With Text)

File #: 15-0565 **Version:** 1 **Name:**
Type: Contract Amendment **Status:** Approved
File created: 9/17/2015 **In control:** FPD Board of Commissioners
On agenda: 10/6/2015 **Final action:** 10/6/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Miller Meadow, Beck Lake, and Bremen Grove Site Improvements

Original Contract Period: Two hundred forty (240) days from Notice to Proceed 2/20/2015 - 10/18/2015

Proposed Contract Period Extension: Three hundred sixty-five (365) day extension 10/19/2015 - 10/18/2016

Total Current Contract Amount Authority: \$1,014,234.32

Original Approval: 1/20/2015, \$1,014,234.32

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760, Miller Meadow MWRD account 10-6760, Dog License Fees- Beck Lake account 15-6760 and Bremen Park account 15-6760

Contract Number(s): 13-80-02-06C4

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1, 6 and 9

Summary: The project is now substantially complete by original completion date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Miller Meadow, Beck Lake, and Bremen Grove Site Improvements

Original Contract Period: Two hundred forty (240) days from Notice to Proceed 2/20/2015 - 10/18/2015

Proposed Contract Period Extension: Three hundred sixty-five (365) day extension 10/19/2015 - 10/18/2016

Total Current Contract Amount Authority: \$1,014,234.32

Original Approval: 1/20/2015, \$1,014,234.32

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760, Miller Meadow MWRD account 10-6760, Dog License Fees- Beck Lake account 15-6760 and Bremen Park account 15-6760

Contract Number(s): 13-80-02-06C4

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1, 6 and 9

Summary: The project is now substantially complete by original completion date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs