



## Legislation Details (With Text)

---

**File #:** 18-0238      **Version:** 1      **Name:** Robe, Inc., Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 4/27/2018      **In control:** FPD Board of Commissioners  
**On agenda:** 5/17/2018      **Final action:** 5/17/2018  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Robe, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend an existing executed contract

Good(s) or Service(s): Construction contract to make exterior repairs at McGinnis Field Station in Orland Park and Sagawau Farmhouse in Lemont.

Original Contract Period: Two hundred ten (210) days (8/31/2017 - 3/29/2018); Administrative extension for sixty (60) days (3/30/2018 - 5/28/2018)

Proposed Contract Period Extension: Ninety (90) days (5/29/2018 - 8/27/2018)

Total Current Contract Amount Authority: \$279,665.00

Original Approval: 7/20/2017, \$272,890.00

Previous Increase(s): Administrative increase, \$6,775.00

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-44

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: Additional time is needed to complete punch list items and project closeout activities. Work is now substantially complete and includes a new roof, windows, and siding removal and replacement at McGinnis Field Station and exterior wall removal and rebuilding at Sagawau Farmhouse.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
5/17/2018	1	FPD Board of Commissioners		

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Robe, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend an existing executed contract

**Good(s) or Service(s):** Construction contract to make exterior repairs at McGinnis Field Station in Orland Park and Sagawau Farmhouse in Lemont.

**Original Contract Period:** Two hundred ten (210) days (8/31/2017 - 3/29/2018); Administrative extension for sixty (60) days (3/30/2018 - 5/28/2018)

**Proposed Contract Period Extension:** Ninety (90) days (5/29/2018 - 8/27/2018)

**Total Current Contract Amount Authority:** \$279,665.00

**Original Approval:** 7/20/2017, \$272,890.00

**Previous Increase(s):** Administrative increase, \$6,775.00

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 17-80-44

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 17

**Summary:** Additional time is needed to complete punch list items and project closeout activities. Work is now substantially complete and includes a new roof, windows, and siding removal and replacement at McGinnis Field Station and exterior wall removal and rebuilding at Sagawau Farmhouse.