



## Legislation Details (With Text)

---

|                      |                             |                      |   |                      |  |
|----------------------|-----------------------------|----------------------|---|----------------------|--|
| <b>File #:</b>       | 16-0070                     | <b>Version:</b>      | 1 | <b>Name:</b>         | Chicago Commercial Construction, Chicago, Illinois |
| <b>Type:</b>         | Contract Amendment          | <b>Status:</b>       |   | <b>Status:</b>       | Approved   |
| <b>File created:</b> | 1/22/2016                   | <b>In control:</b>   |   | <b>In control:</b>   | FPD Board of Commissioners                         |
| <b>On agenda:</b>    | 4/12/2016                   | <b>Final action:</b> |   | <b>Final action:</b> | 4/12/2016  |
| <b>Title:</b>        | PROPOSED CONTRACT AMENDMENT |                      |   |                      |  |

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Deer Grove and Tinley Creek Outdoor Interpretation

Original Contract Period: 2/20/2015 - 2/15/2016, Administrative Extension; Sixty (60) calendar day extension days granted by the Purchasing Agent (2/16/2016 - 4/16/2016)

Proposed Contract Period Extension: Two hundred and fifty eighty (258) day extension (4/17/2016 - 12/31/2016)

Total Current Contract Amount Authority: \$836,289.65

Original Approval: 1/20/2015, \$836,289.65

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-05C4-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 14

Summary: A contract extension is required to provide additional time to finalize fabrication specifications for stone elements and install bridge, signs and seating and submit contract closeout documents.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

| Date      | Ver. | Action By                  | Action  | Result |
|-----------|------|----------------------------|---------|--------|
| 4/12/2016 | 1    | FPD Board of Commissioners | approve | Pass   |

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Chicago Commercial Construction, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Deer Grove and Tinley Creek Outdoor Interpretation

**Original Contract Period:** 2/20/2015 - 2/15/2016, Administrative Extension; Sixty (60) calendar day extension days granted by the Purchasing Agent (2/16/2016 - 4/16/2016)

**Proposed Contract Period Extension:** Two hundred and fifty eighty (258) day extension (4/17/2016 - 12/31/2016)

**Total Current Contract Amount Authority:** \$836,289.65

**Original Approval:** 1/20/2015, \$836,289.65

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

**Contract Number(s):** 13-80-02-05C4-R

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 6 and 14

**Summary:** A contract extension is required to provide additional time to finalize fabrication specifications for stone elements and install bridge, signs and seating and submit contract closeout documents.