



## Legislation Details (With Text)

---

**File #:** 16-0123      **Version:** 1      **Name:** Mack Construction Corporation, Tinley Park, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 3/2/2016      **In control:** FPD Board of Commissioners  
**On agenda:** 3/22/2016      **Final action:** 3/22/2016  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Mack Construction Corporation, Tinley Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the renovation of Dan Ryan Woods Visitor Center

Original Contract Period: 10/17/2014 - 8/13/2015, Administrative Extension (8/14/2015 - 10/12/2015), Board approved extension on 10/6/2015 (10/13/2015 - 4/9/2016)

Proposed Contract Period Extension: One hundred and eighty (180) calendar day extension (4/10/2016 - 10/7/2016)

Total Current Contract Amount Authority: \$558,800.00

Original Approval: 7/22/2014, \$558,800.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710

Contract Number(s): 13-80-01-G5R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4

Summary: An extension is required to perform closeout activities. This request is for time only. All work has been completed and the Preserves is occupying the building.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
3/22/2016	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Mack Construction Corporation, Tinley Park, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

**Good(s) or Service(s):** Construction services for the renovation of Dan Ryan Woods Visitor Center

**Original Contract Period:** 10/17/2014 - 8/13/2015, Administrative Extension (8/14/2015 - 10/12/2015), Board approved extension on 10/6/2015 (10/13/2015 - 4/9/2016)

**Proposed Contract Period Extension:** One hundred and eighty (180) calendar day extension (4/10/2016 - 10/7/2016)

**Total Current Contract Amount Authority:** \$558,800.00

**Original Approval:** 7/22/2014, \$558,800.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710

**Contract Number(s):** 13-80-01-G5R3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4

**Summary:** An extension is required to perform closeout activities. This request is for time only. All work has been completed and the Preserves is occupying the building.