



Legislation Details (With Text)

File #:	17-0349	Version:	1	Name:	Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E. C. Purdy & Associates of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59
Type:	Contract Amendment	Status:			Approved
File created:	10/3/2017	In control:			FPD Board of Commissioners
On agenda:	11/14/2017	Final action:			11/14/2017

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E. C. Purdy & Associates of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59

Request: Authorization for the Forest Preserve District of Cook County to extend open task orders and existing master professional services contract

Good(s) or Service(s): Architectural and Engineering services

Original Contract Period: Three (3) years 12/5/2012 - 12/4/2015; Board extension 11/17/2015 (12/5/2015 - 12/4/2016) and 11/15/2016 (12/5/2016 - 12/4/2017)

Proposed Contract Period Extension: One (1) year 12/5/2017 - 12/4/2018

Total Current Contract Amount Authority: Christopher B. Burke \$80,608.00; EC Purdy \$97,135.00; Site Design \$288,075.00

Original Approval: 12/5/2012

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 12-80-59

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions

District(s): 4 & 17

Summary: This request is for time only extensions for three (3) architectural and engineering firms with open task orders. Master professional services agreements were originally executed with eighty-five (85) firms in December 2012. The contract date was extended for twelve (12) firms in November 2015 and again in 2016 to allow the same firms to continue with construction management through final project completion. Construction management responsibilities remain ongoing for Christopher B.

Burke Engineering, LTD, Site Design Group, Ltd., and E. C. Purdy & Associates due to the need to repackage, redesign and/or rebid these jobs. An additional one (1) year extension is requested to complete these remaining open task orders. No new task orders will be issued.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/14/2017	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E. C. Purdy & Associates of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59

Request: Authorization for the Forest Preserve District of Cook County to extend open task orders and existing master professional services contract

Good(s) or Service(s): Architectural and Engineering services

Original Contract Period: Three (3) years 12/5/2012 - 12/4/2015; Board extension 11/17/2015 (12/5/2015 - 12/4/2016) and 11/15/2016 (12/5/2016 - 12/4/2017)

Proposed Contract Period Extension: One (1) year 12/5/2017 - 12/4/2018

Total Current Contract Amount Authority: Christopher B. Burke \$80,608.00; EC Purdy \$97,135.00; Site Design \$288,075.00

Original Approval: 12/5/2012

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 12-80-59

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions

District(s): 4 & 17

Summary: This request is for time only extensions for three (3) architectural and engineering firms with open task orders. Master professional services agreements were originally executed with eighty-five (85) firms in December 2012. The contract date was extended for twelve (12) firms in November 2015 and again in 2016 to allow the same firms to continue with construction management through final project completion. Construction management responsibilities remain ongoing for Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E. C. Purdy & Associates due to the need to repackage, redesign and/or rebid these jobs. An additional one (1) year extension is requested to complete these remaining open task orders. No new task orders will be issued.