



## Legislation Details (With Text)

---

**File #:** 17-0419      **Version:** 1      **Name:** Path Construction Company, Arlington Heights, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 11/2/2017      **In control:** FPD Board of Commissioners  
**On agenda:** 11/14/2017      **Final action:** 11/14/2017  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Constructions services for improvements to various buildings at the Central Garage and Warehouse Complex

Original Contract Period: 10/26/2015 - 4/23/2016, Administrative Extension 4/24/2016 - 6/23/2016; Board approved extension 6/24/2016 - 3/21/2017; Board approved extension 3/22/2017 - 7/20/2017

Proposed Contract Period Extension: 7/21/2017, retroactive - 12/31/2017

Total Current Contract Amount Authority: \$1,240,471.02

Original Approval: 4/14/2015, \$1,026,100.00

Previous Increase(s): 9/13/2016, \$112,040.75; Administrative Increase \$102,330.27

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G5R2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1

Summary: This amendment is to extend time only. The project is substantially complete, however, additional time is required for electrical work and close-out activities.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
11/14/2017	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Path Construction Company, Arlington Heights, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

**Good(s) or Service(s):** Constructions services for improvements to various buildings at the Central Garage and Warehouse Complex

**Original Contract Period:** 10/26/2015 - 4/23/2016, Administrative Extension 4/24/2016 - 6/23/2016; Board approved extension 6/24/2016 - 3/21/2017; Board approved extension 3/22/2017 - 7/20/2017

**Proposed Contract Period Extension:** 7/21/2017, retroactive - 12/31/2017

**Total Current Contract Amount Authority:** \$1,240,471.02

**Original Approval:** 4/14/2015, \$1,026,100.00

**Previous Increase(s):** 9/13/2016, \$112,040.75; Administrative Increase \$102,330.27

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** N/A

**Contract Number(s):** 13-80-01-G5R2

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 1

**Summary:** This amendment is to extend time only. The project is substantially complete, however, additional time is required for electrical work and close-out activities.