



Legislation Details (With Text)

File #: 16-0365 **Version:** 1 **Name:** URS, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 8/26/2016 **In control:** FPD Board of Commissioners
On agenda: 9/13/2016 **Final action:** 9/13/2016
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: URS, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase contract

Good(s) or Service(s): Professional engineering services for improvements at three (3) trail crossings.

Original Contract Period: Three (3) years, (12/5/2012 - 12/4/2015)

Previously extended: (Board Approved, 11/17/2015 (12/5/2015 - 12/4/2016)

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$59,225.88

Original Approval: 5/15/2015, \$59,225.88

Previous Increase(s): N/A

This Increase Requested: \$12,860.03

Estimated Fiscal Impact: \$12,860.03

Accounts: General Consulting Accounts, 25-6740, 26-6740, 52-6740, 54-6740, 55-6740, 56-6740 and 09-6740.

Contract Number(s): 13-80-02-14Da

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 13, 14, 16 and 17

Summary: Additional services are needed to delineate wetland at 31st Street and Edgewood Avenue for the U.S. Army Corps of Engineers permit.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/13/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: URS, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase contract

Good(s) or Service(s): Professional engineering services for improvements at three (3) trail crossings.

Original Contract Period: Three (3) years, (12/5/2012 - 12/4/2015)

Previously extended: (Board Approved, 11/17/2015 (12/5/2015 - 12/4/2016)

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$59,225.88

Original Approval: 5/15/2015, \$59,225.88

Previous Increase(s): N/A

This Increase Requested: \$12,860.03

Estimated Fiscal Impact: \$12,860.03

Accounts: General Consulting Accounts, 25-6740, 26-6740, 52-6740, 54-6740, 55-6740, 56-6740 and 09-6740.

Contract Number(s): 13-80-02-14Da

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 13, 14, 16 and 17

Summary: Additional services are needed to delineate wetland at 31st Street and Edgewood Avenue for the U.S. Army Corps of Engineers permit.