



Legislation Details (With Text)

File #: 18-0119 **Version:** 1 **Name:** Authorization to amend a previously approved Item 17-0349

Type: Previously Approved Item Amendment **Status:** Approved

File created: 12/27/2017 **In control:** FPD Board of Commissioners

On agenda: 1/9/2018 **Final action:** 1/9/2018

Title: PROPOSED PREVIOUSLY APPROVED ITEM AMENDMENT

Department: Planning & Development

Request: Authorization to amend a previously approved item

Item Number: 17-0349

Fiscal Impact: N/A

Account(s): N/A

District(s): 17

Original Text of Item:

PROPOSED CONTRACT AMENDMENT

Department: Planning & Development

Vendor: Christopher B. Burke Engineering, LTD, Site Design Group, Ltd. and E. C. Purdy & Associates and Domokur Architects of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59

Request: Authorization for the Forest Preserve District of Cook County to issue one (1) new task order, extend open task orders, and extend existing master professional services contract

Good(s) or Service(s): Architectural and Engineering Services

Original Contract Period: Three (3) years 12/5/2012- 12/4/2015; Board extension 11/17/2015 (12/5/2015 - 12/4/2016) and 11/15/2016 (12/5/2016 - 12/4/2017); sixty (60) day administrative extension 12/5/2017 - 2/3/2018 (Domokur Architects only)

Proposed Contract Period Extension: One (1) year 12/5/2017 - 12/4/2018

Total Current Contract Amount Authority: Christopher B. Burke \$80,608.00; EC Purdy \$97,135.00; Site Design \$288,075.00; Domokur Architects \$21,815.34]

Original Approval: 12/5/2012

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 12-80-59

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 & 17

Summary: This request is for time only extensions for three (3) four (4) architectural and engineering firms with open task orders. Master professional services agreements were originally executed with eighty-five (85) firms in December 2012. The contract date was extended for twelve (12) firms in November 2015 and again in 2016 to allow the same firms to continue with construction management through final project completion. Construction management responsibilities remain ongoing for Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., and E.C. Purdy & Associates and Domokur Architects due to the need to repackage, redesign and/or rebid these jobs. An additional one (1) year extension is requested to complete these remaining open task orders. No One new task orders, however, will be issued for the purpose of addressing recently identified ADA compliance issues at one of the campgrounds.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
1/9/2018	1	FPD Board of Commissioners	approve	Pass

PROPOSED PREVIOUSLY APPROVED ITEM AMENDMENT

Department: Planning & Development

Request: Authorization to amend a previously approved item

Item Number: 17-0349

Fiscal Impact: N/A

Account(s): N/A

District(s): 17

Original Text of Item:

PROPOSED CONTRACT AMENDMENT

Department: Planning & Development

Vendor: Christopher B. Burke Engineering, LTD, Site Design Group, Ltd. and E. C. Purdy & Associates and Domokur Architects of the Pre-Qualified Architectural/Engineering Services Pool 12-80-59

Request: Authorization for the Forest Preserve District of Cook County to issue one (1) new task order, extend open task orders, and extend existing master professional services contract

Good(s) or Service(s): Architectural and Engineering Services

Original Contract Period: Three (3) years 12/5/2012- 12/4/2015; Board extension 11/17/2015 (12/5/2015 - 12/4/2016) and 11/15/2016 (12/5/2016 - 12/4/2017); sixty (60) day administrative extension 12/5/2017 - 2/3/2018 (Domokur Architects only)

Proposed Contract Period Extension: One (1) year 12/5/2017 - 12/4/2018

Total Current Contract Amount Authority: Christopher B. Burke \$80,608.00; EC Purdy \$97,135.00; Site Design \$288,075.00; Domokur Architects \$21,815.34

Original Approval: 12/5/2012

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 12-80-59

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 & 17

Summary: This request is for time only extensions for ~~three (3)~~ four (4) architectural and engineering firms with open task orders. Master professional services agreements were originally executed with eighty-five (85) firms in December 2012. The contract date was extended for twelve (12) firms in November 2015 and again in 2016 to allow the same firms to continue with construction management through final project completion. Construction management responsibilities remain ongoing for Christopher B. Burke Engineering, LTD, Site Design Group, Ltd., ~~and~~ E.C. Purdy & Associates and Domokur Architects due to the need to repackage, redesign and/or rebid these jobs. An additional one (1) year extension is requested to complete these remaining open task orders. ~~No~~ One new task orders, however, will be issued for the purpose of addressing recently identified ADA compliance issues at one of the campgrounds.