



## Legislation Details (With Text)

---

**File #:** 15-0329      **Version:** 1      **Name:** AGAE Contractors, Inc., Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 4/29/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 5/19/2015      **Final action:** 5/19/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: AGAE Contractors, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase and extend a previously executed construction contract

Good(s) or Service(s): Life safety and ADA improvements at Thorn Creek Division Headquarters, Tinley Creek Maintenance Headquarters, Tinley Creek Canine Center and a new roof at River Oaks Golf Course Clubhouse

Original Contract Period: Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/17/2015) Administrative extension of 2 months (3/18/2015 - 5/16/2015)

Proposed Contract Period Extension: 5/17/2015 - 8/1/2015

Total Current Contract Amount Authority: \$669,915.50

Original Approval: 3/11/2014, \$669,915.50

Previous Increase(s): N/A

This Increase Requested: \$68,991.55

Estimated Fiscal Impact: \$68,991.55

Accounts: Building Accounts: 25-6710, 26-6710, 51-6710, 52-6710, 54-6710 & 55-6710

Contract Number(s): 13-80-01 G4R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: The proposed contract increase is due to a number of items that require additional work necessary to complete the project. Reasons for the increase include permit code related changes required by County and local jurisdictions (i.e. revising underground & piping, interior electrical, plumbing and fire alarm equipment), and user improvements (i.e. additional ADA site improvements, additional gutters requested, upgrades to existing break room ).

The Preserves is currently seeking approval of a \$68,991.55 addition to increase the total contract amount to \$738,907.05

Districts: 4 and 11

### Sponsors:

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** AGAE Contractors, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to increase and extend a previously executed construction contract

**Good(s) or Service(s):** Life safety and ADA improvements at Thorn Creek Division Headquarters, Tinley Creek Maintenance Headquarters, Tinley Creek Canine Center and a new roof at River Oaks Golf Course Clubhouse

**Original Contract Period:** Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/17/2015) Administrative extension of 2 months (3/18/2015 - 5/16/2015)

**Proposed Contract Period Extension:** 5/17/2015 - 8/1/2015

**Total Current Contract Amount Authority:** \$669,915.50

**Original Approval:** 3/11/2014, \$669,915.50

**Previous Increase(s):** N/A

**This Increase Requested:** \$68,991.55

**Estimated Fiscal Impact:** \$68,991.55

**Accounts:** Building Accounts: 25-6710, 26-6710, 51-6710, 52-6710, 54-6710 & 55-6710

**Contract Number(s):** 13-80-01 G4R1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** The proposed contract increase is due to a number of items that require additional work necessary to complete the project. Reasons for the increase include permit code related changes required by County and local jurisdictions (i.e. revising underground & piping, interior electrical, plumbing and fire alarm equipment), and user improvements (i.e. additional ADA site improvements, additional gutters requested, upgrades to existing break room ).

The Preserves is currently seeking approval of a \$68,991.55 addition to increase the total contract amount to \$738,907.05

Districts: 4 and 11