



Legislation Details (With Text)

File #:	15-0564	Version:	1	Name:	Chicago Commercial Construction, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): New Picnic Shelters at Rubio Woods and program shelter at the Chicago Portage Site

Original Contract Period: 1/16/2015 - 8/30/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 8/31/2015 - 10/30/2015

Proposed Contract Period Extension: Two hundred seventy (270) days extension 10/31/2015 through 7/27/2016

Total Current Contract Amount Authority: \$848,802.16

Original Approval: 12/16/2014, \$848,802.16

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760 &54-6760

Contract Number(s): Contract 13-80-02-08C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and16

Summary: The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): New Picnic Shelters at Rubio Woods and program shelter at the Chicago Portage Site

Original Contract Period: 1/16/2015 - 8/30/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 8/31/2015 - 10/30/2015

Proposed Contract Period Extension: Two hundred seventy (270) days extension 10/31/2015 through 7/27/2016

Total Current Contract Amount Authority: \$848,802.16

Original Approval: 12/16/2014, \$848,802.16

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760 &54-6760

Contract Number(s): Contract 13-80-02-08C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and16

Summary: The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs.