



Legislation Details (With Text)

File #: 15-0552 **Version:** 1 **Name:** Path Construction Company, Arlington Heights, Illinois
Type: Contract Amendment **Status:** Approved
File created: 9/17/2015 **In control:** FPD Board of Commissioners
On agenda: 10/6/2015 **Final action:** 10/6/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Dan Beard Development

Original Contract Period: Three hundred fifty (350) day from Notice to Proceed 8/11/2014 through 7/27/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 7/28/2015 - 9/26/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive 9/27/2015 through 3/25/2016

Total Current Contract Amount Authority: \$2,061,200.00

Original Approval: 7/22/2014, \$2,061,200.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-008-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14 17

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Dan Beard Development

Original Contract Period: Three hundred fifty (350) day from Notice to Proceed 8/11/2014 through 7/27/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 7/28/2015 - 9/26/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive 9/27/2015 through 3/25/2016

Total Current Contract Amount Authority: \$2,061,200.00

Original Approval: 7/22/2014, \$2,061,200.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-008-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): ~~14~~ 17

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.