



Legislation Details (With Text)

File #: 15-0605 **Version:** 1 **Name:** AMEC Environmental & Infrastructure, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 10/22/2015 **In control:** FPD Board of Commissioners
On agenda: 11/17/2015 **Final action:** 11/17/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: AMEC Environmental & Infrastructure, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Program Management/Owner's Representative Service for Capital Improvement Landscape/Civil Engineering Program

Original Contract Period: Three (3) years from effective date of signed Agreement. 12/5/2012 - 12/4/2015

Proposed Contract Period Extension: One (1) year extension from 12/5/2015 through 12/4/2016

Total Current Contract Amount Authority: \$892,560.00

Original Approval: 12/5/2012, \$892,560.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: General Consulting Services Accounts, 52-6740, 54-6740 and 55-6740

Contract Number(s): 12-80-61

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A one (1) year time extension is needed to continue oversight of construction projects that will not be fully completed until 2016. This is a time extension only and does not require any increase in the original contract authority

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/17/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: AMEC Environmental & Infrastructure, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Program Management/Owner's Representative Service for Capital Improvement Landscape/Civil Engineering Program

Original Contract Period: Three (3) years from effective date of signed Agreement. 12/5/2012 - 12/4/2015

Proposed Contract Period Extension: One (1) year extension from 12/5/2015 through 12/4/2016

Total Current Contract Amount Authority: \$892,560.00

Original Approval: 12/5/2012, \$892,560.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: General Consulting Services Accounts, 52-6740, 54-6740 and 55-6740

Contract Number(s): 12-80-61

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: A one (1) year time extension is needed to continue oversight of construction projects that will not be fully completed until 2016. This is a time extension only and does not require any increase in the original contract authority