



## Legislation Text

---

**File #:** 15-0561, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** URS Corporation Inc, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Thorn Creek Bicycle Trail Extension Phase III engineering

**Original Contract Period:** Three hundred sixty five (365) days from Notice to Proceed 6/2/2014 - 6/2/2015

**Administrative Extension:** N/A

**Proposed Contract Period Extension:** Three hundred sixty five (365) day extension retroactive from 6/03/2015 - 6/2/2016

**Total Current Contract Amount Authority:** \$454,781.62

**Original Approval:** 2/4/2013, \$454,781.62

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Consulting Account, 51-6740 and Grant Account, 10-6240

**Contract Number(s):** 06-80-03

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 5 and 6

**Summary:** This contract extension is required to oversee the related Stage I and Stage II construction contracts. Stage I construction, now substantially complete and open to the public, was delayed due to weather. Stage II construction, which added trail mileage and the construction of a railroad underpass, was delayed due to extended negotiations and

approvals with the railroad.