



Legislation Text

File #: 15-0564, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): New Picnic Shelters at Rubio Woods and program shelter at the Chicago Portage Site

Original Contract Period: 1/16/2015 - 8/30/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 8/31/2015 - 10/30/2015

Proposed Contract Period Extension: Two hundred seventy (270) days extension 10/31/2015 through 7/27/2016

Total Current Contract Amount Authority: \$848,802.16

Original Approval: 12/16/2014, \$848,802.16

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760 & 54-6760

Contract Number(s): Contract 13-80-02-08C1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 16

Summary: The project will be substantially completed by the administrative extension date, but a contract extension is now required to provide additional time for contract closeout and warranty item repairs.