



## Legislation Text

---

**File #:** 16-0070, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Chicago Commercial Construction, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Deer Grove and Tinley Creek Outdoor Interpretation

**Original Contract Period:** 2/20/2015 - 2/15/2016, Administrative Extension; Sixty (60) calendar day extension days granted by the Purchasing Agent (2/16/2016 - 4/16/2016)

**Proposed Contract Period Extension:** Two hundred and fifty eighty (258) day extension (4/17/2016 - 12/31/2016)

**Total Current Contract Amount Authority:** \$836,289.65

**Original Approval:** 1/20/2015, \$836,289.65

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

**Contract Number(s):** 13-80-02-05C4-R

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 6 and 14

**Summary:** A contract extension is required to provide additional time to finalize fabrication specifications for stone elements and install bridge, signs and seating and submit contract closeout documents.