

Forest Preserve District of Cook County

118 North Clark Chicago, IL 60602

Legislation Details

File #: 15-0329 Version: 1 Name: AGAE Contractors, Inc., Chicago, Illinois

Type: Contract Amendment Status: Approved

File created: 4/29/2015 In control: FPD Board of Commissioners

On agenda: 5/19/2015 **Final action:** 5/19/2015

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: AGAE Contractors, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase and extend a

previously executed construction contract

Good(s) or Service(s): Life safety and ADA improvements at Thorn Creek Division Headquarters, Tinley Creek Maintenance Headquarters, Tinley Creek Canine Center and a new roof at River Oaks

Golf Course Clubhouse

Original Contract Period: Original contract period nine (9) months from Notice to Proceed (6/20/2014

- 3/17/2015) Administrative extension of 2 months (3/18/2015 - 5/16/2015

Proposed Contract Period Extension: 5/17/2015 - 8/1/2015

Total Current Contract Amount Authority: \$669,915.50

Original Approval: 3/11/2014, \$669,915.50

Previous Increase(s): N/A

This Increase Requested: \$68,991.55

Estimated Fiscal Impact: \$68,991.55

Accounts: Building Accounts: 25-6710, 26-6710, 51-6710, 52-6710, 54-6710 & 55-6710

Contract Number(s): 13-80-01 G4R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: The proposed contract increase is due to a number of items that require additional work necessary to complete the project. Reasons for the increase include permit code related changes required by County and local jurisdictions (i.e. revising underground & piping, interior electrical, plumbing and fire alarm equipment), and user improvements (i.e. additional ADA site improvements, additional gutters requested, upgrades to existing break room).

The Preserves is currently seeking approval of a \$68,991.55 addition to increase the total contract

amount to \$738,907.05

Districts: 4 and 11

Sponsors:

File #: 15-0329, Version: 1

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass