



Legislation Text

File #: 18-0238, **Version:** 1

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Robe, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend an existing executed contract

Good(s) or Service(s): Construction contract to make exterior repairs at McGinnis Field Station in Orland Park and Sagawau Farmhouse in Lemont.

Original Contract Period: Two hundred ten (210) days (8/31/2017 - 3/29/2018); Administrative extension for sixty (60) days (3/30/2018 - 5/28/2018)

Proposed Contract Period Extension: Ninety (90) days (5/29/2018 - 8/27/2018)

Total Current Contract Amount Authority: \$279,665.00

Original Approval: 7/20/2017, \$272,890.00

Previous Increase(s): Administrative increase, \$6,775.00

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-44

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: Additional time is needed to complete punch list items and project closeout activities. Work is now substantially complete and includes a new roof, windows, and siding removal and replacement at McGinnis Field Station and exterior wall removal and rebuilding at Sagawau Farmhouse.

