



## Legislation Details

---

**File #:** 15-0561      **Version:** 1      **Name:** URS Corporation Inc, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 9/17/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 10/6/2015      **Final action:** 10/6/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: URS Corporation Inc, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Thorn Creek Bicycle Trail Extension Phase III engineering

Original Contract Period: Three hundred sixty five (365) days from Notice to Proceed 6/2/2014 - 6/2/2015

Administrative Extension: N/A

Proposed Contract Period Extension: Three hundred sixty five (365) day extension retroactive from 6/03/2015 - 6/2/2016

Total Current Contract Amount Authority: \$454,781.62

Original Approval: 2/4/2013, \$454,781.62

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Consulting Account, 51-6740 and Grant Account, 10-6240

Contract Number(s): 06-80-03

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 5 and 6

Summary: This contract extension is required to oversee the related Stage I and Stage II construction contracts. Stage I construction, now substantially complete and open to the public, was delayed due to weather. Stage II construction, which added trail mileage and the construction of a railroad underpass, was delayed due to extended negotiations and approvals with the railroad.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

<b>Date</b>	<b>Ver.</b>	<b>Action By</b>	<b>Action</b>	<b>Result</b>
10/6/2015	1	FPD Board of Commissioners	approve	Pass