



## Legislation Details (With Text)

---

<b>File #:</b>	15-0539	<b>Version:</b>	1	<b>Name:</b>	Mack Construction Corporation, Tinley Park, Illinois
<b>Type:</b>	Contract Amendment	<b>Status:</b>		<b>Status:</b>	Approved
<b>File created:</b>	9/16/2015	<b>In control:</b>		<b>In control:</b>	FPD Board of Commissioners
<b>On agenda:</b>	10/6/2015	<b>Final action:</b>		<b>Final action:</b>	10/6/2015
<b>Title:</b>	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: Mack Construction Corporation, Tinley Park, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend the contract

Good(s) or Service(s): Dan Ryan Visitors Center

Original Contract Period: Three hundred (300) calendar days from Notice to Proceed 10/17/2014 - 8/13/2015.

Administrative Extension: Sixty (60) calendar days granted by Purchasing Agent 8/14/2015 - 10/12/2015

Proposed Contract Period Extension: One hundred and eighty (180) calendar day extension 10/13/2015 - 4/9/2016

Total Current Contract Amount Authority: \$558,800.00

Original Approval: 7-22-14, \$558,800.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Building Accounts 25-6710, 52-6710 and 54-6710, two (2) additional funding sources are being identified as 26-6710 and 55-6710.

Contract Number(s): 13-80-01-G5R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4

Summary: An extension is required due to the time it has taken to resolve dealing with existing soil conditions and existing roof structure conditions that were not known at the time of the contract award. This extension is for time only. The project scope includes renovation of an existing maintenance building to add a visitor information center and make other interior and exterior renovations.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Mack Construction Corporation, Tinley Park, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend the contract

**Good(s) or Service(s):** Dan Ryan Visitors Center

**Original Contract Period:** Three hundred (300) calendar days from Notice to Proceed 10/17/2014 - 8/13/2015.

**Administrative Extension:** Sixty (60) calendar days granted by Purchasing Agent 8/14/2015 - 10/12/2015

**Proposed Contract Period Extension:** One hundred and eighty (180) calendar day extension 10/13/2015 - 4/9/2016

**Total Current Contract Amount Authority:** \$558,800.00

**Original Approval:** 7-22-14, \$558,800.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** N/A

**Accounts:** Building Accounts 25-6710, 52-6710 and 54-6710, two (2) additional funding sources are being identified as 26-6710 and 55-6710.

**Contract Number(s):** 13-80-01-G5R3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 4

**Summary:** An extension is required due to the time it has taken to resolve dealing with existing soil conditions and existing roof structure conditions that were not known at the time of the contract award. This extension is for time only. The project scope includes renovation of an existing maintenance building to add a visitor information center and make

other interior and exterior renovations.