



Legislation Details (With Text)

File #:	15-0561	Version:	1	Name:	URS Corporation Inc, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	9/17/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	10/6/2015	Final action:		Final action:	10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: URS Corporation Inc, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Thorn Creek Bicycle Trail Extension Phase III engineering

Original Contract Period: Three hundred sixty five (365) days from Notice to Proceed 6/2/2014 - 6/2/2015

Administrative Extension: N/A

Proposed Contract Period Extension: Three hundred sixty five (365) day extension retroactive from 6/03/2015 - 6/2/2016

Total Current Contract Amount Authority: \$454,781.62

Original Approval: 2/4/2013, \$454,781.62

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Consulting Account, 51-6740 and Grant Account, 10-6240

Contract Number(s): 06-80-03

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 5 and 6

Summary: This contract extension is required to oversee the related Stage I and Stage II construction contracts. Stage I construction, now substantially complete and open to the public, was delayed due to weather. Stage II construction, which added trail mileage and the construction of a railroad underpass, was delayed due to extended negotiations and approvals with the railroad.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: URS Corporation Inc, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Thorn Creek Bicycle Trail Extension Phase III engineering

Original Contract Period: Three hundred sixty five (365) days from Notice to Proceed 6/2/2014 - 6/2/2015

Administrative Extension: N/A

Proposed Contract Period Extension: Three hundred sixty five (365) day extension retroactive from 6/03/2015 - 6/2/2016

Total Current Contract Amount Authority: \$454,781.62

Original Approval: 2/4/2013, \$454,781.62

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Consulting Account, 51-6740 and Grant Account, 10-6240

Contract Number(s): 06-80-03

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 5 and 6

Summary: This contract extension is required to oversee the related Stage I and Stage II construction contracts. Stage I construction, now substantially complete and open to the public, was delayed due to weather. Stage II construction, which added trail mileage and the construction of a railroad underpass, was delayed due to extended negotiations and approvals with the railroad.