



Legislation Details (With Text)

File #:	16-0137	Version:	1	Name:	
Type:	Contract Amendment	Status:		Approved	
File created:	3/3/2016	In control:		FPD Board of Commissioners	
On agenda:	3/22/2016	Final action:		3/22/2016	
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning & Development

Vendor: Crawford, Murphy & Tilly, Inc. (CMT), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase a previously executed contract

Good(s) or Service(s): Professional Services for design and construction administration services for design modifications for new comfort stations.

Original Contract Period: 11/27/13 - 12/4/2015, Board approved extension on 11/17/2015 from 12/5/2015 - 12/4/2016

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$168,521.00

Original Approval: 11/12/2013, \$154,053.00

Previous Increase(s): 7/11/2014, \$14,468.00

This Increase Requested: \$15,700.00

Estimated Fiscal Impact: \$15,700.00

Accounts: General Consulting Services, 25-6740, 26-6740, 54-6740, 55-6740 and 56-6740.

Contract Number(s): Task Order #13-80-02-09D

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 10

Summary: The Forest Preserve District of Cook County asked CMT to revise the design and move the location of the proposed comfort station at Forest Glen from the east side to the west side of the existing parking lot due to the proposed North Branch bike trail on the east side that will interfere with the new station.

The additional fees requested (\$15,700.00) will cover the costs of additional survey, locating utilities in area, developing a new site plan, a new utility plan, a new temporary erosion control plan and modify the demolition plan to address utility shutoffs.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/22/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Crawford, Murphy & Tilly, Inc. (CMT), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase a previously executed contract

Good(s) or Service(s): Professional Services for design and construction administration services for design modifications for new comfort stations.

Original Contract Period: 11/27/13 - 12/4/2015, Board approved extension on 11/17/2015 from 12/5/2015 - 12/4/2016

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$168,521.00

Original Approval: 11/12/2013, \$154,053.00

Previous Increase(s): 7/11/2014, \$14,468.00

This Increase Requested: \$15,700.00

Estimated Fiscal Impact: \$15,700.00

Accounts: General Consulting Services, 25-6740, 26-6740, 54-6740, 55-6740 and 56-6740.

Contract Number(s): Task Order #13-80-02-09D

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 10

Summary: The Forest Preserve District of Cook County asked CMT to revise the design and move the location of the proposed comfort station at Forest Glen from the east side to the west side of the existing parking lot due to the proposed North Branch bike trail on the east side that will interfere with the new station.

The additional fees requested (\$15,700.00) will cover the costs of additional survey, locating utilities in area, developing a

new site plan, a new utility plan, a new temporary erosion control plan and modify the demolition plan to address utility shutoffs.