



Legislation Details (With Text)

File #:	16-0070	Version:	1	Name:	Chicago Commercial Construction, Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	1/22/2016	In control:		In control:	FPD Board of Commissioners
On agenda:	4/12/2016	Final action:		Final action:	4/12/2016
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Deer Grove and Tinley Creek Outdoor Interpretation

Original Contract Period: 2/20/2015 - 2/15/2016, Administrative Extension; Sixty (60) calendar day extension days granted by the Purchasing Agent (2/16/2016 - 4/16/2016)

Proposed Contract Period Extension: Two hundred and fifty eighty (258) day extension (4/17/2016 - 12/31/2016)

Total Current Contract Amount Authority: \$836,289.65

Original Approval: 1/20/2015, \$836,289.65

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-05C4-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 14

Summary: A contract extension is required to provide additional time to finalize fabrication specifications for stone elements and install bridge, signs and seating and submit contract closeout documents.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/12/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Chicago Commercial Construction, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Deer Grove and Tinley Creek Outdoor Interpretation

Original Contract Period: 2/20/2015 - 2/15/2016, Administrative Extension; Sixty (60) calendar day extension days granted by the Purchasing Agent (2/16/2016 - 4/16/2016)

Proposed Contract Period Extension: Two hundred and fifty eighty (258) day extension (4/17/2016 - 12/31/2016)

Total Current Contract Amount Authority: \$836,289.65

Original Approval: 1/20/2015, \$836,289.65

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts, 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 13-80-02-05C4-R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6 and 14

Summary: A contract extension is required to provide additional time to finalize fabrication specifications for stone elements and install bridge, signs and seating and submit contract closeout documents.