



Legislation Details (With Text)

File #:	16-0270	Version:	1	Name:	Robe, Inc., Chicago, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	6/9/2016	In control:		In control:	FPD Board of Commissioners
On agenda:	7/12/2016	Final action:		Final action:	7/12/2016
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Robe, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the renovation and addition to the Palos Division headquarters located near Willow Springs.

Original Contract Period:
4/13/2015-12/10/2015, Administrative Extension (12/11/2015-2/9/2016) Board approved extension (2/9/2016-8/8/2016)

Proposed Contract Period Extension: One hundred twenty (120) days 8/9/2016-12/7/2016

Total Current Contract Amount Authority: \$633,646.00

Original Approval: 2/11/2015, \$633,646.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01 G6R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: This is a time extension only. Additional time is needed due to delays in relocating an electric transformer last fall and then, winter conditions. It is anticipated that work will be substantially complete and the Preserves will have use of the building by mid-August. This work includes improvements for ADA accessibility, life safety issues and office and washroom functionality.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
7/12/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Robe, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services for the renovation and addition to the Palos Division headquarters located near Willow Springs.

Original Contract Period:

4/13/2015-12/10/2015, Administrative Extension (12/11/2015-2/9/2016) Board approved extension (2/9/2016-8/8/2016)

Proposed Contract Period Extension: One hundred twenty (120) days 8/9/2016-12/7/2016

Total Current Contract Amount Authority: \$633,646.00

Original Approval: 2/11/2015, \$633,646.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01 G6R1

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 17

Summary: This is a time extension only. Additional time is needed due to delays in relocating an electric transformer last fall and then, winter conditions. It is anticipated that work will be substantially complete and the Preserves will have use of the building by mid-August. This work includes improvements for ADA accessibility, life safety issues and office and washroom functionality.