



Legislation Details (With Text)

File #:	17-0085	Version:	1	Name:	Path Construction Company, Arlington Heights, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	2/14/2017	In control:			FPD Board of Commissioners
On agenda:	3/9/2017	Final action:			3/9/2017
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for improvements to various buildings at the Central Garage and Warehouse Complex

Original Contract Period: 10/26/2015 - 4/23/2016, Administrative extension 4/24/2016 - 6/23/2016, Board approved extension 6/24/2016 - 3/21/2017

Proposed Contract Period Extension: 3/22/2017 - 7/20/2017

Total Current Contract Amount Authority: \$1,240,471.02

Original Approval: 4/14/2015, \$1,026,100.00

Previous Increase(s): 9/13/2016, \$112,040.75; Administrative increase \$102,330.27

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G5R2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1

Summary: This amendment is to extend time only. The project is substantially complete, however, additional time is required for ComEd to install new electrical service and for close-out activities.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/9/2017	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for improvements to various buildings at the Central Garage and Warehouse Complex

Original Contract Period: 10/26/2015 - 4/23/2016, Administrative extension 4/24/2016 - 6/23/2016, Board approved extension 6/24/2016 - 3/21/2017

Proposed Contract Period Extension: 3/22/2017 - 7/20/2017

Total Current Contract Amount Authority: \$1,240,471.02

Original Approval: 4/14/2015, \$1,026,100.00

Previous Increase(s): 9/13/2016, \$112,040.75; Administrative increase \$102,330.27

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 13-80-01-G5R2

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 1

Summary: This amendment is to extend time only. The project is substantially complete, however, additional time is required for ComEd to install new electrical service and for close-out activities.