



Legislation Details (With Text)

File #:	22-0243	Version:	1	Name:	
Type:	Contract Amendment	Status:		Approved	
File created:	4/22/2022	In control:		Office of the General Superintendent	
On agenda:	5/10/2022	Final action:		5/10/2022	
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Department of Planning and Development

Vendor: Christopher B. Burke Engineering, Ltd., Rosemont, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to increase a contract

Good(s) or Service(s): Professional engineering services for design and construction management of various transportation improvements and related ADA, stormwater and pedestrian safety improvements.

Original Contract Period: 5/19/2020 - 12/31/2025

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$2,150,000.00

Original Approval: 5/19/2020, \$2,000,000.00

Previous Increase(s): 6/2/2021, \$150,000.00

This Increase Requested: \$50,000.00

Estimated Fiscal Impact: FY 2022 \$50,000.00

Accounts: Professional Services 51009.520830, 51027.520830, 51028.520830, 51029.520830, 51051.520830, 51056.520830, 51057.520830, 51058.520835; and future C&D accounts

Contract Number(s): #74000007780 and #74000009864 issued under Project #19-80-67G

Concurrences:

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): Districtwide

Summary: An increase in the original contract value is requested to allow the Vendor to complete Phase II engineering design work for a new major task (Des Plaines Trail rehabilitation) and proceed with a portion of 2022 construction oversight that was originally assigned under the contract. A federal grant for the Des Plaines Trail work was awarded in late 2021, resulting in an urgent need to reprioritize work for that project. A modest additional increase will allow oversight of a construction contract that is expected to be awarded in June and avoid delays in construction that would otherwise result if this work were put out to bid in a new solicitation.

The proposed contract increase will be funded by motor fuel tax (MFT) funds through an Intergovernmental Agreement with the Cook County Department of Transportation & Highways ("CCDOH") approved by the Forest Preserves Board of Commissioners on 2/25/2020 (Board Item No. 20-0007).

Christopher B. Burke Engineering, Ltd. was chosen by a selection committee, staff of the Department of Planning and Development, in response to a qualification-based selection process (RFQ 19-80-67Q). Eighteen (18) firms submitted qualifications in response to the RFQ.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments: 1. MBE WBE Commitment Report May 2022

Date	Ver.	Action By	Action	Result
5/10/2022	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Department of Planning and Development

Vendor: Christopher B. Burke Engineering, Ltd., Rosemont, Illinois

Request: Authorization for the Forest Preserves of Cook County (the "Forest Preserves") to increase a contract

Good(s) or Service(s): Professional engineering services for design and construction management of various transportation improvements and related ADA, stormwater and pedestrian safety improvements.

Original Contract Period: 5/19/2020 - 12/31/2025

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$2,150,000.00

Original Approval: 5/19/2020, \$2,000,000.00

Previous Increase(s): 6/2/2021, \$150,000.00

This Increase Requested: \$50,000.00

Estimated Fiscal Impact: FY 2022 \$50,000.00

Accounts: Professional Services 51009.520830, 51027.520830, 51028.520830, 51029.520830, 51051.520830, 51056.520830, 51057.520830, 51058.520835; and future C&D accounts

Contract Number(s): #74000007780 and #74000009864 issued under Project #19-80-67G

Concurrences:

The Chief Financial Officer has approved this item. Final amendment is subject to legal review and approval.

The Vendor has met the Minority- and Women-owned Business Enterprise Ordinance provisions via direct participation.

District(s): Districtwide

Summary: An increase in the original contract value is requested to allow the Vendor to complete Phase II engineering design work for a new major task (Des Plaines Trail rehabilitation) and proceed with a portion of 2022 construction oversight that was originally assigned under the contract. A federal grant for the Des Plaines Trail work was awarded in late 2021, resulting in an urgent need to reprioritize work for that project. A modest additional increase will allow oversight of a construction contract that is expected to be awarded in June and avoid delays in construction that would otherwise result if this work were put out to bid in a new solicitation. To avoid any further contract increases, a new bid solicitation for remaining engineering services needs identified in the original scope will be posted in the near future.

The proposed contract increase will be funded by motor fuel tax (MFT) funds through an Intergovernmental Agreement with the Cook County Department of Transportation & Highways (“CCDOTH”) approved by the Forest Preserves Board of Commissioners on 2/25/2020 (Board Item No. 20-0007).

Christopher B. Burke Engineering, Ltd. was chosen by a selection committee, staff of the Department of Planning and Development, in response to a qualification-based selection process (RFQ 19-80-67Q). Eighteen (18) firms submitted qualifications in response to the RFQ.