



## Legislation Text

---

**File #:** 16-0350, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** AGAE Contractors, Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend and increase a previously amended Job Order Contract (JOC) contract

**Good(s) or Service(s):** Construction services for life safety, ADA and locker room improvements at the Preserves' Skokie Resource Management Headquarters, Glen Grove Equestrian Center and North Branch Maintenance Headquarters.

**Original Contract Period:** 3/27/2014 - 3/18/2015, Administrative extension (3/19/2015 - 5/18/2015); Board approved extensions (5/19/2015 - 5/18/2016) and (5/19/2016 - 11/15/2016)

**Proposed Contract Period Extension:** Ninety (90) days (11/16/2016 - 2/14/2017)

**Total Current Contract Amount Authority:** \$352,075.92

**Original Approval:** 12/18/2013, \$303,377.00

**Previous Increase(s):** 10/6/2015, \$48,698.92

**This Increase Requested:** \$40,961.75

**Estimated Fiscal Impact:** \$40,961.75

**Accounts:** Building Accounts 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710.

**Contract Number(s):** 13-80-01-G2R1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 6 and 11

**Summary:** The work is substantially complete except for fire alarm system installations. Design and permitting resulted

in a significant increase in the number of fire alarm devices. Additional funding is required to furnish and install fire alarm systems as required by local Fire Prevention Districts. Completion of close-out activities also remains.