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File #: 17-0210 Version: 1 Name: Tallgrass Restoration, LLC, Schaumburg, lllinois
Type: Contract Amendment Status: Approved
File created: 5/16/2017 In control: FPD Board of Commissioners
On agenda: 6/6/2017 Final action: 6/6/2017
Title: REQUEST APPROVAL TO EXERCISE CONTRACT RENEWAL OPTION
Department(s): Resource Management
Vendor: Tallgrass Restoration, LLC, Schaumburg, lllinois
Request: Authorization for the Forest Preserve District of Cook County (the “Preserves”) to exercise
contract renewal option.
Good(s) or Service(s): Tree and brush removal at Dam 1 Woods, Portwine Woods, and Willow-
Sanders for a project that is designed to increase wildlife habitat on formerly reforested property.
Original Contract Period and Optional Renewal: 1/3/2015 - 1/13/2018, with the potential for a twenty-
four (24) month extension
Contract Renewal Option Period Date: 1/14/2018 - 1/13/2020
Total Current Contract Amount Authority: $497,877.00
Original Approval: 11/18/2014, $497,877.00
Previous Increase(s): N/A
This Increase Requested: N/A
Estimated Fiscal Impact: N/A
Accounts: Mitigation account 51010.29565
Contract Number(s): 14-31-108
Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.
The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.
District(s): 14
Summary: Contract #14-31-108 consists of approximately two-hundred and fifty nine (259) acres of
tree and brush removal at Dam 1 Woods, Portwine Woods, and Willow-Sanders in Northbrook, lllinois.
Funding is provided through a mitigation account from the lllinois Tollway specifically for this project,
which was designed in combination with the US Fish & Wildlife Service. The Preserves is requesting
to exercise the option to extend the contract for an additional twenty-four (24) months to bring the
project to completion. The project began in the winter of 2014, and approximately sixty (60) acres of
removals remain.
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Attachments:
Date Ver. Action By Action Result
6/6/2017 1 FPD Board of Commissioners approve Pass

REQUEST APPROVAL TO EXERCISE CONTRACT RENEWAL OPTION

Department(s): Resource Management
Vendor: Tallgrass Restoration, LLC, Schaumburg, Illinois

Request: Authorization for the Forest Preserve District of Cook County (the “Preserves”) to exercise contract renewal
option.

Good(s) or Service(s): Tree and brush removal at Dam 1 Woods, Portwine Woods, and Willow-Sanders for a project that
is designed to increase wildlife habitat on formerly reforested property.

Original Contract Period and Optional Renewal: 1/3/2015 - 1/13/2018, with the potential for a twenty-four (24)
month extension

Contract Renewal Option Period Date: 1/14/2018 - 1/13/2020
Total Current Contract Amount Authority: $497,877.00
Original Approval: 11/18/2014, $497,877.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Mitigation account 51010.29565

Contract Number(s): 14-31-108

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.
District(s): 14
Summary: Contract #14-31-108 consists of approximately two-hundred and fifty nine (259) acres of tree and brush

removal at Dam 1 Woods, Portwine Woods, and Willow-Sanders in Northbrook, Illinois. Funding is provided through a
mitigation account from the Illinois Tollway specifically for this project, which was designed in combination with the US
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Fish & Wildlife Service. The Preserves is requesting to exercise the option to extend the contract for an additional twenty-
four (24) months to bring the project to completion. The project began in the winter of 2014, and approximately sixty (60)
acres of removals remain.
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