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File #:  Version: 118-0234 Name: dsi Associates, Inc., Burr Ridge, Illinois

Status:Type: Contract Amendment Approved

File created: In control:4/27/2018 FPD Board of Commissioners

On agenda: Final action:5/17/2018 5/17/2018

Title: PROPOSED CONTRACT AMENDMENT

Department(s):  Planning and Development

Vendor:  dsi Associates, Inc., Burr Ridge, Illinois

Request:  Authorization for the Forest Preserve District of Cook County to increase an existing
professional services  contract

Good(s) or Service(s):  Project management/owner’s representative services for various construction
projects.

Original Contract Period:  One (1) year (10/3/2016 - 10/2/2017); Board extension approved on 9/12/17
for one (1) year (10/3/2017 - 10/2/2018)

Proposed Contract Period Extension:  N/A

Total Current Contract Amount Authority:   $60,000.00

Original Approval:  10/3/2016, $60,000.00

Previous Increase(s):  N/A

This Increase Requested:  $18,288.98

Estimated Fiscal Impact:  $18,288.98

Accounts:  Professional Services accounts: 51054.520860, 51055.520860, 51056.520860,
51057.520860, 51058.520860 and 51009.520860

Contract Number(s):  16-80-30

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s):  4 & 17

Summary:  Additional funds are needed to perform project management/owner’s representative
services for construction projects that have been delayed. Delayed projects include new water
filtration systems at Camp Bullfrog, Maple Lake Boat House, Swallow Cliff Pavilion and Camp
Shabbona. An increase in consultant time is also needed due to supplement in-house project
management due to some recent retirements.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent
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Code sections:

Attachments:

Action ByDate Action ResultVer.

FPD Board of Commissioners5/17/2018 1

PROPOSED CONTRACT AMENDMENT

Department(s):  Planning and Development

Vendor:  dsi Associates, Inc., Burr Ridge, Illinois

Request: Authorization for the Forest Preserve District of Cook County to increase an existing professional services

contract

Good(s) or Service(s):  Project management/owner’s representative services for various construction projects.

Original Contract Period: One (1) year (10/3/2016 - 10/2/2017); Board extension approved on 9/12/17 for one (1) year

(10/3/2017 - 10/2/2018)

Proposed Contract Period Extension:  N/A

Total Current Contract Amount Authority:   $60,000.00

Original Approval:  10/3/2016, $60,000.00

Previous Increase(s):  N/A

This Increase Requested:  $18,288.98

Estimated Fiscal Impact:  $18,288.98

Accounts: Professional Services accounts: 51054.520860, 51055.520860, 51056.520860, 51057.520860, 51058.520860

and 51009.520860

Contract Number(s):  16-80-30

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 & 17

Summary: Additional funds are needed to perform project management/owner’s representative services for construction
projects that have been delayed. Delayed projects include new water filtration systems at Camp Bullfrog, Maple Lake
Boat House, Swallow Cliff Pavilion and Camp Shabbona. An increase in consultant time is also needed due to
supplement in-house project management due to some recent retirements.
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