



Legislation Details (With Text)

File #: 17-0169 **Version:** 1 **Name:** Trees "R" Us, Wauconda, Illinois
Type: Contract Amendment **Status:** Approved
File created: 4/18/2017 **In control:** FPD Board of Commissioners
On agenda: 6/6/2017 **Final action:** 6/6/2017
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Resource Management

Vendor: Trees "R" Us, Wauconda, Illinois

Request: Authorization for the Forest Preserve District of Cook County (the "Preserves") to extend contract

Good(s) or Service(s): Tree removal at Somme Nature Preserve

Original Contract Period: 9/13/2016 - 10/31/2017

Proposed Contract Period Extension: 11/1/2017 - 4/30/2018

Total Current Contract Amount Authority: \$21,285.00

Original Approval: 9/13/2016, \$21,285.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Habitat Enhancement 51009.521452, Potential Grant Match and Work Fund 51009.521440, Grant Accounts: 51010.29982, 51010.22522

Contract Number(s): 16-31-115

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 14

Summary: Contract #16-31-115 consists of approximately 7.6 acres of tree removal in accordance with the Preserves' specifications at Somme Nature Preserve in Northbrook, Illinois. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service. The Preserves is requesting a six (6) month contract extension to perform the work, which was postponed due to inadequate weather and ground conditions.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/6/2017	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Resource Management

Vendor: Trees “R” Us, Wauconda, Illinois

Request: Authorization for the Forest Preserve District of Cook County (the “Preserves”) to extend contract

Good(s) or Service(s): Tree removal at Somme Nature Preserve

Original Contract Period: 9/13/2016 - 10/31/2017

Proposed Contract Period Extension: 11/1/2017 - 4/30/2018

Total Current Contract Amount Authority: \$21,285.00

Original Approval: 9/13/2016, \$21,285.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: Habitat Enhancement 51009.521452, Potential Grant Match and Work Fund 51009.521440, Grant Accounts: 51010.29982, 51010.22522

Contract Number(s): 16-31-115

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 14

Summary: Contract #16-31-115 consists of approximately 7.6 acres of tree removal in accordance with the Preserves’ specifications at Somme Nature Preserve in Northbrook, Illinois. The project is being funded in part by a grant from the U.S. Fish and Wildlife Service. The Preserves is requesting a six (6) month contract extension to perform the work, which was postponed due to inadequate weather and ground conditions.