



Legislation Details (With Text)

File #: 18-0156 **Version:** 1 **Name:** A.L.L. Masonry Construction Co. Inc., Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 2/8/2018 **In control:** FPD Board of Commissioners
On agenda: 3/13/2018 **Final action:** 3/13/2018
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: A.L.L. Masonry Construction Co. Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services to remove and replace roofs at Chick Evans Golf Course Concession Building in Morton Grove and at Edgebrook Golf Course Garage in Chicago.

Original Contract Period: One hundred fifty (150) days (9/6/2017 - 2/4/2018); Administrative Extension: Sixty (60) days (2/5/2018 - 4/5/2018)

Proposed Contract Period Extension: Ninety (90) days (4/6/2018 - 7/4/2018)

Total Current Contract Amount Authority: \$292,316.65

Original Approval: 7/20/2017, \$281,839.00

Previous Increase(s): Administrative Increase: 1/30/2018, \$10,477.65

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-13R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9, 13

Summary: Additional time is required to repair bug damage to the existing wood beams at Chick Evans Concession Building. The extent of the damage was not previously known and was identified once the work was started.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
3/13/2018	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: A.L.L. Masonry Construction Co. Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction services to remove and replace roofs at Chick Evans Golf Course Concession Building in Morton Grove and at Edgebrook Golf Course Garage in Chicago.

Original Contract Period: One hundred fifty (150) days (9/6/2017 - 2/4/2018); Administrative Extension: Sixty (60) days (2/5/2018 - 4/5/2018)

Proposed Contract Period Extension: Ninety (90) days (4/6/2018 - 7/4/2018)

Total Current Contract Amount Authority: \$292,316.65

Original Approval: 7/20/2017, \$281,839.00

Previous Increase(s): Administrative Increase: 1/30/2018, \$10,477.65

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-13R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9, 13

Summary: Additional time is required to repair bug damage to the existing wood beams at Chick Evans Concession Building. The extent of the damage was not previously known and was identified once the work was started.