



Legislation Details (With Text)

File #: 18-0239 **Version:** 1 **Name:** Meru Corporation, Niles, Illinois
Type: Contract Amendment **Status:** Approved
File created: 4/27/2018 **In control:** FPD Board of Commissioners
On agenda: 5/17/2018 **Final action:** 5/17/2018
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Meru Corporation, Niles, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction contract to install new water service for Southwest Police Headquarters in Palos Park and for Schiller Woods Flush Toilet in Chicago, Illinois

Original Contract Period: Two hundred forty (240) days (7/21/2017 - 3/19/2018) Administrative extension for sixty (60) days (3/20/2018 - 5/19/2018)

Proposed Contract Period Extension: Ninety (90) days (5/20/2018 - 8/18/2018)

Total Current Contract Amount Authority: \$481,000.00

Original Approval: 3/9/2017, \$491,894.00

Previous Increase(s): 10,894.00

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-16

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9,17

Summary: Additional time is needed for final inspection of landscape restoration and closeout activities. Work is now complete and includes new water service for South Police Headquarters and Schiller Woods Flush Toilet.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/17/2018	1	FPD Board of Commissioners		

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Meru Corporation, Niles, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed contract

Good(s) or Service(s): Construction contract to install new water service for Southwest Police Headquarters in Palos Park and for Schiller Woods Flush Toilet in Chicago, Illinois

Original Contract Period: Two hundred forty (240) days (7/21/2017 - 3/19/2018) Administrative extension for sixty (60) days (3/20/2018 - 5/19/2018)

Proposed Contract Period Extension: Ninety (90) days (5/20/2018 - 8/18/2018)

Total Current Contract Amount Authority: \$481,000.00

Original Approval: 3/9/2017, \$491,894.00

Previous Increase(s): 10,894.00

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 17-80-16

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9,17

Summary: Additional time is needed for final inspection of landscape restoration and closeout activities. Work is now complete and includes new water service for South Police Headquarters and Schiller Woods Flush Toilet.