



Legislation Details (With Text)

File #: 16-0120 **Version:** 1 **Name:** Path Construction Company, Arlington Heights, Illinois
Type: Contract Amendment **Status:** Approved
File created: 3/2/2016 **In control:** FPD Board of Commissioners
On agenda: 6/7/2016 **Final action:** 6/7/2016
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase a previously executed contract

Good(s) or Service(s): Construction services for the new Rolling Knolls Visitor Center including demolishing a portion of the existing clubhouse that is no longer usable, remodeling the remaining portion of the clubhouse, building an addition and reconstructing the existing parking area.

Original Contract Period: 10/28/2014 - 8/24/2015, Administrative Extension (8/25/2015- 10/23/2015), and Board approved extension on 10/6/2015 (10/24/2015- 7/19/2016)

Proposed Contract Period Extension: One hundred eighty (180) calendar days (7/20/2016 - 1/16/2017)

Total Current Contract Amount Authority: \$2,744,823.00

Original Approval: 9/9/2014, \$2,595,200.00

Previous Increase(s): Administrative Increase, \$149,623.00

This Increase Requested: \$239,067.16.

Estimated Fiscal Impact: \$239,067.16

Accounts: Building Accounts, 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710.

Contract Number(s): 13-80-01 G7R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: Additional time and funds are required to compensate the contractor for changes in the scope to address unforeseen soil conditions, underground spring water issues, existing foundation conditions and existing building structural conditions. These discoveries require revisions to the structural plans and soil stabilization efforts. Additional time is also required to complete the Leadership in Energy and Environmental Design (LEED) certification process. The project includes the construction of a new visitor's center with a rentable meeting room, multipurpose rooms, new ADA

toilet facilities, a small staff office area and improved site drainage for the parking area and around the building. This facility also includes the use of geo-thermal heating system and photovoltaic panels.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
6/7/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend and increase a previously executed contract

Good(s) or Service(s): Construction services for the new Rolling Knolls Visitor Center including demolishing a portion of the existing clubhouse that is no longer usable, remodeling the remaining portion of the clubhouse, building an addition and reconstructing the existing parking area.

Original Contract Period: 10/28/2014 - 8/24/2015, Administrative Extension (8/25/2015- 10/23/2015), and Board approved extension on 10/6/2015 (10/24/2015- 7/19/2016)

Proposed Contract Period Extension: One hundred eighty (180) calendar days (7/20/2016 - 1/16/2017)

Total Current Contract Amount Authority: \$2,744,823.00

Original Approval: 9/9/2014, \$2,595,200.00

Previous Increase(s): Administrative Increase, \$149,623.00

This Increase Requested: \$239,067.16.

Estimated Fiscal Impact: \$239,067.16

Accounts: Building Accounts, 25-6710, 26-6710, 52-6710, 54-6710, 55-6710, 56-6710 and 09-6710.

Contract Number(s): 13-80-01 G7R3

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: Additional time and funds are required to compensate the contractor for changes in the scope to address unforeseen soil conditions, underground spring water issues, existing foundation conditions and existing building structural conditions. These discoveries require revisions to the structural plans and soil stabilization efforts. Additional time is also required to complete the Leadership in Energy and Environmental Design (LEED) certification process. The project includes the construction of a new visitor's center with a rentable meeting room, multipurpose rooms, new ADA toilet facilities, a small staff office area and improved site drainage for the parking area and around the building. This facility also includes the use of geo-thermal heating system and photovoltaic panels.