



## Legislation Details (With Text)

**File #:** 17-0052      **Version:** 1      **Name:** Team REIL, Inc., Union, Illinois

**Type:** Contract Amendment      **Status:** Approved

**File created:** 1/24/2017      **In control:** FPD Board of Commissioners

**On agenda:** 2/7/2017      **Final action:** 2/7/2017

**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Team REIL, Inc., Union, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Rolling Knolls Site Improvements

Original Contract Period: Two hundred ten (210) days from Notice to Proceed (7/21/2016 - 2/16/2017)

Proposed Contract Period Extension: One hundred fifty (150) day extension from (2/17/2017 - 7/17/2017)

Total Current Contract Amount Authority: \$546,021.90

Original Approval: 2/11/2015, \$546,021.90

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760 & future 55-6760

Contract Number(s): 13-80-02-16C1

Concurrences:  
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 15

Summary: Work is roughly 70% complete. A contract extension is required to provide additional time to complete the outdoor site work due to early winter conditions

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

2/7/2017 1 FPD Board of Commissioners approve Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning & Development

**Vendor:** Team REIL, Inc., Union, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Rolling Knolls Site Improvements

**Original Contract Period:** Two hundred ten (210) days from Notice to Proceed (7/21/2016 - 2/16/2017)

**Proposed Contract Period Extension:** One hundred fifty (150) day extension from (2/17/2017 - 7/17/2017)

**Total Current Contract Amount Authority:** \$546,021.90

**Original Approval:** 2/11/2015, \$546,021.90

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Recreation Landscape Accounts 25-6760, 51-6760, 52-6760, 54-6760 & future 55-6760

**Contract Number(s):** 13-80-02-16C1

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 15

**Summary:** Work is roughly 70% complete. A contract extension is required to provide additional time to complete the outdoor site work due to early winter conditions