



Legislation Details (With Text)

File #: 17-0096 **Version:** 1 **Name:** On Call Properties, Elk Grove Village, Illinois
Type: Contract Amendment **Status:** Approved
File created: 2/23/2017 **In control:** FPD Board of Commissioners
On agenda: 3/9/2017 **Final action:** 3/9/2017
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: On Call Properties, Elk Grove Village, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for Harry Semrow Driving Range. Work includes new roof, drywall repair and painting.

Original Contract Period: 9/19/2016 - 1/18/2017; Administrative extension 1/19/2017 - 3/20/2017

Proposed Contract Period Extension: 3/21/2017 - 7/19/2017

Total Current Contract Amount Authority: \$82,374.00

Original Approval: 9/16/2016, \$82,374.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-80-44R

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9

Summary: This request is for time only. Work is substantially complete, however, minor work remains that requires warmer weather. Additional time is also required to close out the contract.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
------	------	-----------	--------	--------

3/9/2017 1 FPD Board of Commissioners approve Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: On Call Properties, Elk Grove Village, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously awarded contract

Good(s) or Service(s): Construction services for Harry Semrow Driving Range. Work includes new roof, drywall repair and painting.

Original Contract Period: 9/19/2016 - 1/18/2017; Administrative extension 1/19/2017 - 3/20/2017

Proposed Contract Period Extension: 3/21/2017 - 7/19/2017

Total Current Contract Amount Authority: \$82,374.00

Original Approval: 9/16/2016, \$82,374.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-80-44R

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 9

Summary: This request is for time only. Work is substantially complete, however, minor work remains that requires warmer weather. Additional time is also required to close out the contract.