



Legislation Details (With Text)

File #:	15-0319	Version:	1	Name:	Burling Builders, Inc., Chicago, Illinois Camp Shabbona Development
Type:	Contract Amendment	Status:			Approved
File created:	4/28/2015	In control:			FPD Board of Commissioners
On agenda:	5/19/2015	Final action:			5/19/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Burling Builders, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Shabbona Development

Original Contract Period: 6/23/2014 through 3/20/2015, 60 day extension approved by purchasing agent through 5/19/2015.

Proposed Contract Period Extension: 5/20/2015 - 7/18/2015

Total Current Contract Amount Authority: \$2,281,000.00

Original Approval: 5/20/2014, \$2,161,000.00

Previous Increase(s): 4/22/2015, \$120,000.00

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-002-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-03-002-C is for the Camp Shabbona Development. A contract extension is required due to weather conditions. The project is the development of a new campground including, but not limited to, small cabins, development of tent sites, a toilet/shower building, picnic/program shelter, gatehouse, landscaping, trails/paths, site furnishings, utilities, site development, signage and other related work as specified in the plans & specifications.

Sealed bids were received, opened and publicly read at the Bid Opening on 4/23/2014.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
5/19/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Burling Builders, Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Shabbona Development

Original Contract Period: 6/23/2014 through 3/20/2015, 60 day extension approved by purchasing agent through 5/19/2015.

Proposed Contract Period Extension: 5/20/2015 - 7/18/2015

Total Current Contract Amount Authority: \$2,281,000.00

Original Approval: 5/20/2014, \$2,161,000.00

Previous Increase(s): 4/22/2015, \$120,000.00

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-002-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: Contract 13-80-03-002-C is for the Camp Shabbona Development. A contract extension is required due to weather conditions. The project is the development of a new campground including, but not limited to, small cabins, development of tent sites, a toilet/shower building, picnic/program shelter, gatehouse, landscaping, trails/paths, site furnishings, utilities, site development, signage and other related work as specified in the plans & specifications.

Sealed bids were received, opened and publicly read at the Bid Opening on 4/23/2014.