



Legislation Details (With Text)

File #: 15-0463 **Version:** 1 **Name:** Cook County Sheriff's Office, Cook County, Illinois
Type: Intergovernmental Agreement Amendment **Status:** Approved
File created: 7/30/2015 **In control:** FPD Board of Commissioners
On agenda: 9/8/2015 **Final action:** 9/8/2015
Title: PROPOSED INTERGOVERNMENTAL AGREEMENT AMENDMENT

Department: Planning and Development

Other Part(ies): Cook County Sheriff's Office, Cook County, Illinois

Request: Authorization to extend and amend

Goods or Services: The Cook County Sheriff's Office has a program to train inmates and participants from the Vocational Rehabilitation Impact Center (a/k/a "Boot Camp") to provide deconstruction and building material salvage services. The Forest Preserve desires to use such services with respect to the removal of cabins at Forest Preserve campgrounds (Dan Beard, and Sullivan) and at a residential property (7 Hickory Lane in Westchester).

Agreement Number: N/A

Agreement Period: Original contract period, 4/11/2014 - 3/10/2015. Extension period, 3/11/2015 - 6/30/2016 (retroactive).

Fiscal Impact: N/A

Accounts: N/A

District(s): 6, 14 and 17

Summary: On 4/8/2014, the Forest Preserve District Board of Commissioners approved the original contract. On 5/21/2014, the Cook County Board of Commissioners approved the original contract. The original contract amount was \$84,839.00. No additional funds are requested. Contract amendment is to extend time to complete deconstruction and building material salvage services specified in original contract.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
9/8/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED INTERGOVERNMENTAL AGREEMENT AMENDMENT

Department: Planning and Development

Other Part(ies): Cook County Sheriff's Office, Cook County, Illinois

Request: Authorization to extend and amend

Goods or Services: The Cook County Sheriff's Office has a program to train inmates and participants from the Vocational Rehabilitation Impact Center (a/k/a "Boot Camp") to provide deconstruction and building material salvage services. The Forest Preserve desires to use such services with respect to the removal of cabins at Forest Preserve campgrounds (Dan Beard, and Sullivan) and at a residential property (7 Hickory Lane in Westchester).

Agreement Number: N/A

Agreement Period: Original contract period, 4/11/2014 - 3/10/2015. Extension period, 3/11/2015 - 6/30/2016 (retroactive).

Fiscal Impact: N/A

Accounts: N/A

District(s): 6, 14 and 17

Summary: On 4/8/2014, the Forest Preserve District Board of Commissioners approved the original contract. On 5/21/2014, the Cook County Board of Commissioners approved the original contract. The original contract amount was \$84,839.00. No additional funds are requested. Contract amendment is to extend time to complete deconstruction and building material salvage services specified in original contract.