



Legislation Details (With Text)

File #: 17-0385 **Version:** 1 **Name:** Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc.

Type: Contract Amendment **Status:** Approved

File created: 10/20/2017 **In control:** FPD Board of Commissioners

On agenda: 11/14/2017 **Final action:** 11/14/2017

Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc.

Request: Authorization for the Forest Preserve District of Cook County (the "Preserves") to extend previously executed contracts

Good(s) or Service(s): Roof consultant services

Original Contract Period: One (1) year 11/30/2016 - 11/29/2017

Proposed Contract Period Extension: One (1) year 11/30/2017 - 11/28/2018

Total Current Contract Amount Authority: Any one contract not to exceed \$25,000.00

Original Approval: 11/30/2016

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-53-73

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 9 & 17

Summary: This request is for time only extensions for Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc. of the pool. In November, 2016, a pre-qualified pool of twelve (12) roof consultants executed term agreements for an original contract period of one year to provide inspection, design and construction management services for roofing projects. Work for five (5) open task orders is expected to last beyond the November 29, 2017 contract end date. A time extension is requested to complete these open task orders. No new task orders are anticipated.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/14/2017	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc.

Request: Authorization for the Forest Preserve District of Cook County (the “Preserves”) to extend previously executed contracts

Good(s) or Service(s): Roof consultant services

Original Contract Period: One (1) year 11/30/2016 - 11/29/2017

Proposed Contract Period Extension: One (1) year 11/30/2017 - 11/28/2018

Total Current Contract Amount Authority: Any one contract not to exceed \$25,000.00

Original Approval: 11/30/2016

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: N/A

Accounts: N/A

Contract Number(s): 16-53-73

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

District(s): 9 & 17

Summary: This request is for time only extensions for Brush Architects, Interstate Roof Systems Consultants, Inc. (IRSC), Kellermeyer Godfryt Hart Architects and Engineers (KGH), Klein and Hoffman, Inc., and Mac Brady Associates, Inc. of the pool. In November, 2016, a pre-qualified pool of twelve (12) roof consultants executed term agreements for an original contract period of one year to provide inspection, design and construction management services for roofing projects. Work for five (5) open task orders is expected to last beyond the November 29, 2017 contract end date. A time extension is requested to complete these open task orders. No new task orders are anticipated.