



Legislation Details (With Text)

| | | | | | |
|----------------------|---|----------------------|---|--------------|---|
| File #: | 16-0439 | Version: | 1 | Name: | Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois |
| Type: | Contract Amendment | Status: | | | Approved |
| File created: | 10/24/2016 | In control: | | | FPD Board of Commissioners |
| On agenda: | 11/15/2016 | Final action: | | | 11/15/2016 |
| Title: | PROPOSED CONTRACT AMENDMENT | | | | |
| | Department(s): Planning & Development | | | | |
| | Vendor: Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois | | | | |
| | Request: Authorization for the Forest Preserve District of Cook County to extend contract | | | | |
| | Good(s) or Service(s): Parking lot repaving, lighting installation, sidewalk repair, drainage repair and landscaping at Dan Ryan Woods in Chicago, Illinois | | | | |
| | Original Contract Period: One hundred fifty (150) days from Notice to Proceed (5/4/2016 - 10/1/2016) | | | | |
| | Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent (10/2/2016 - 11/30/2016) | | | | |
| | Proposed Contract Period Extension: Two hundred ten (210) day extension from (12/1/2016 through 6/28/2017) | | | | |
| | Total Current Contract Amount Authority: \$898,711.50 | | | | |
| | Original Approval: 3/22/2016, \$898,711.50 | | | | |
| | Previous Increase(s): N/A | | | | |
| | This Increase Requested: N/A | | | | |
| | Estimated Fiscal Impact: None | | | | |
| | Accounts: Site Amenity Accounts: 25-6770, 26-6770, 52-6770, 54-6770, 55-6770, 56-6770 and CIF Account: 09-6770 | | | | |
| | Contract Number(s): 16-80-22 | | | | |
| | Concurrences: The Chief Financial Officer and Chief Attorney have approved this item. | | | | |
| | The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions. | | | | |
| | District(s): 4 and 1 | | | | |
| | Summary: A contract extension is required to allow additional time for specialty bollard lighting fixtures and landscaping in spring. | | | | |
| Sponsors: | | | | | |
| Indexes: | (Inactive) ARNOLD RANDALL, General Superintendent | | | | |

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------------|------|----------------------------|---------|--------|
| 11/15/2016 | 1 | FPD Board of Commissioners | approve | Pass |

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Parking lot repaving, lighting installation, sidewalk repair, drainage repair and landscaping at Dan Ryan Woods in Chicago, Illinois

Original Contract Period: One hundred fifty (150) days from Notice to Proceed (5/4/2016 - 10/1/2016)

Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent (10/2/2016 - 11/30/2016)

Proposed Contract Period Extension: Two hundred ten (210) day extension from (12/1/2016 through 6/28/2017)

Total Current Contract Amount Authority: \$898,711.50

Original Approval: 3/22/2016, \$898,711.50

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Site Amenity Accounts: 25-6770, 26-6770, 52-6770, 54-6770, 55-6770, 56-6770 and CIF Account: 09-6770

Contract Number(s): 16-80-22

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 and 1

Summary: A contract extension is required to allow additional time for specialty bollard lighting fixtures and landscaping in spring.