



Legislation Details (With Text)

File #:	16-0439	Version:	1	Name:	Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	10/24/2016	In control:			FPD Board of Commissioners
On agenda:	11/15/2016	Final action:			11/15/2016
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning & Development				
	Vendor: Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Parking lot repaving, lighting installation, sidewalk repair, drainage repair and landscaping at Dan Ryan Woods in Chicago, Illinois				
	Original Contract Period: One hundred fifty (150) days from Notice to Proceed (5/4/2016 - 10/1/2016)				
	Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent (10/2/2016 - 11/30/2016)				
	Proposed Contract Period Extension: Two hundred ten (210) day extension from (12/1/2016 through 6/28/2017)				
	Total Current Contract Amount Authority: \$898,711.50				
	Original Approval: 3/22/2016, \$898,711.50				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Site Amenity Accounts: 25-6770, 26-6770, 52-6770, 54-6770, 55-6770, 56-6770 and CIF Account: 09-6770				
	Contract Number(s): 16-80-22				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 4 and 1				
	Summary: A contract extension is required to allow additional time for specialty bollard lighting fixtures and landscaping in spring.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
11/15/2016	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: Speedy Gonzalez Landscaping Inc. ("SGL"), Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Parking lot repaving, lighting installation, sidewalk repair, drainage repair and landscaping at Dan Ryan Woods in Chicago, Illinois

Original Contract Period: One hundred fifty (150) days from Notice to Proceed (5/4/2016 - 10/1/2016)

Administrative Extension: Sixty (60) days extension granted by the Purchasing Agent (10/2/2016 - 11/30/2016)

Proposed Contract Period Extension: Two hundred ten (210) day extension from (12/1/2016 through 6/28/2017)

Total Current Contract Amount Authority: \$898,711.50

Original Approval: 3/22/2016, \$898,711.50

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Site Amenity Accounts: 25-6770, 26-6770, 52-6770, 54-6770, 55-6770, 56-6770 and CIF Account: 09-6770

Contract Number(s): 16-80-22

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4 and 1

Summary: A contract extension is required to allow additional time for specialty bollard lighting fixtures and landscaping in spring.