



## Legislation Details (With Text)

---

**File #:** 15-0555      **Version:** 1      **Name:** Old Veteran Construction Inc., Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 9/17/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 10/6/2015      **Final action:** 10/6/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Old Veteran Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Reinberg Off-site utility construction, needed to support the Camp Reinberg Development

Original Contract Period: One hundred twenty (120) days from Notice to Proceed 11/18/2014 - 3/18/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 3/19/2015 - 5/18/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive from 5/19/2015 - 11/15/2015

Total Current Contract Amount Authority: \$224,371.75

Original Approval: 05/20/2014, \$224,371.75

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730

Contract Number(s): 13-80-03-005-C

Concurrences:  
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Old Veteran Construction Inc., Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Camp Reinberg Off-site utility construction, needed to support the Camp Reinberg Development

**Original Contract Period:** One hundred twenty (120) days from Notice to Proceed 11/18/2014 -3/18/2015

**Administrative Extension:** Sixty (60) days granted by the Purchasing Agent 3/19/2015 - 5/18/2015

**Proposed Contract Period Extension:** One hundred eighty (180) day extension retroactive from 5/19/2015 - 11/15/2015

**Total Current Contract Amount Authority:** \$224,371.75

**Original Approval:** 05/20/2014, \$224,371.75

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730

**Contract Number(s):** 13-80-03-005-C

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**District(s):** 14

**Summary:** The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.