



Legislation Details (With Text)

File #: 15-0676 **Version:** 1 **Name:** The Lakota Group, Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 11/25/2015 **In control:** FPD Board of Commissioners
On agenda: 12/15/2015 **Final action:** 12/15/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: The Lakota Group, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to amend the scope and increase the amount of an existing contract

Good(s) or Service(s): Planning, architectural & engineering services for gateway plans and design guidelines

Original Contract Period: 4/14/2015 - 9/30/2017

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$230,324.00

Original Approval: 4/14/2015, \$226,624.00

Previous Increase(s): 9/24/2015, \$3,700.00

This Increase Requested: \$51,000.00

Estimated Fiscal Impact: None

Accounts: 10-6740, General Consulting Services Grant Account

Contract Number(s): 15-80-09

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4, 9 and 11

Summary: The District has been awarded grant funding from the Forest Preserve Foundation for design services for three additional gateway sites located in the City of Chicago at Caldwell Woods, Dan Ryan Woods and Eggers Grove. The original scope of work was funded primarily through a grant from the Cook County Department of Public Health that restricted locations to suburban Cook County.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

| Date | Ver. | Action By | Action | Result |
|------------|------|----------------------------|---------|--------|
| 12/15/2015 | 1 | FPD Board of Commissioners | approve | Pass |

PROPOSED CONTRACT AMENDMENT

Department(s): Planning & Development

Vendor: The Lakota Group, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to amend the scope and increase the amount of an existing contract

Good(s) or Service(s): Planning, architectural & engineering services for gateway plans and design guidelines

Original Contract Period: 4/14/2015 - 9/30/2017

Proposed Contract Period Extension: N/A

Total Current Contract Amount Authority: \$230,324.00

Original Approval: 4/14/2015, \$226,624.00

Previous Increase(s): 9/24/2015, \$3,700.00

This Increase Requested: \$51,000.00

Estimated Fiscal Impact: None

Accounts: 10-6740, General Consulting Services Grant Account

Contract Number(s): 15-80-09

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 4, 9 and 11

Summary: The District has been awarded grant funding from the Forest Preserve Foundation for design services for three additional gateway sites located in the City of Chicago at Caldwell Woods, Dan Ryan Woods and Eggers Grove. The original scope of work was funded primarily through a grant from the Cook County Department of Public Health that restricted locations to suburban Cook County.