



## Legislation Details (With Text)

**File #:** 22-0229      **Version:** 1      **Name:**  
**Type:** Disbursement      **Status:** Approved  
**File created:** 4/13/2022      **In control:** FPD Board of Commissioners  
**On agenda:** 9/20/2022      **Final action:** 9/20/2022  
**Title:** PROPOSED DISBURSEMENT

Department(s): Department of Planning and Development

Action: Authorization to make final payment.

Payee: A.L.L. Masonry Construction Co., Inc., d/b/a ALL Construction Group, Cicero, Illinois

Good(s) or Service(s): Construction Services for the Central Garage Building

Fiscal Impact: \$301,841.32

Accounts: Buildings 51027.560106 and 51009.560106

Contract Number(s): #74000009070 issued under Project #21-80-07

District(s): 1

Summary: Payment for work at the Forest Preserves of Cook County central garage building to address energy efficiency improvements as well as deferred maintenance work including the removal and replacement of the existing original windows, masonry repairs, and the abatement of asbestos containing materials. Work is pursuant to the construction contract approved by the Forest Preserves of Cook County Board of Commissioners on 5/11/2021 (Board Item No. 21-0220).

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
9/20/2022	1	FPD Board of Commissioners	approve	Pass

### PROPOSED DISBURSEMENT

**Department(s):** Department of Planning and Development

**Action:** Authorization to make final payment.

**Payee:** A.L.L. Masonry Construction Co., Inc., d/b/a ALL Construction Group, Cicero, Illinois

**Good(s) or Service(s):** Construction Services for the Central Garage Building

**Fiscal Impact:** \$301,841.32

**Accounts:** Buildings 51027.560106 and 51009.560106

**Contract Number(s):** #74000009070 issued under Project #21-80-07

**District(s):** 1

**Summary:** Payment for work at the Forest Preserves of Cook County central garage building to address energy efficiency improvements as well as deferred maintenance work including the removal and replacement of the existing original windows, masonry repairs, and the abatement of asbestos containing materials. Work is pursuant to the construction contract approved by the Forest Preserves of Cook County Board of Commissioners on 5/11/2021 (Board Item No. 21-0220).