



Legislation Details (With Text)

File #: 15-0554 **Version:** 1 **Name:** Old Veteran Construction Inc., Chicago, Illinois
Type: Contract Amendment **Status:** Approved
File created: 9/17/2015 **In control:** FPD Board of Commissioners
On agenda: 10/6/2015 **Final action:** 10/6/2015
Title: PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Old Veteran Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Reinberg Development

Original Contract Period: Two hundred seventy (270) days from Notice to Proceed 7/17/2014 - 4/13/2015

Administrative Extension: N/A

Previous Board Extension: One hundred (100) calendar days on 3/10/15 (4/14/2015 - 7/23/2015)

Proposed Contract Period Extension: Three hundred and sixty five (365) day extension retroactive from 7/24/2015 - 7/23/2016

Total Current Contract Amount Authority: \$4,493,117.76

Original Approval: 5/20/2014, \$3,920,843.76

Previous Increase(s): \$437,274.00; Board approval 3/10/2015; \$135,000.00 approved by the Purchasing Agent 7/13/2015

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730 and 55-6730

Contract Number(s): 13-80-03-004-C

Concurrences:
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Old Veteran Construction Inc., Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Reinberg Development

Original Contract Period: Two hundred seventy (270) days from Notice to Proceed 7/17/2014 - 4/13/2015

Administrative Extension: N/A

Previous Board Extension: One hundred (100) calendar days on 3/10/15 (4/14/2015 - 7/23/2015)

Proposed Contract Period Extension: Three hundred and sixty five (365) day extension retroactive from 7/24/2015 - 7/23/2016

Total Current Contract Amount Authority: \$4,493,117.76

Original Approval: 5/20/2014, \$3,920,843.76

Previous Increase(s): \$437,274.00; Board approval 3/10/2015; \$135,000.00 approved by the Purchasing Agent 7/13/2015

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, 54-6730 and 55-6730

Contract Number(s): 13-80-03-004-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 14

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is

now required to provide additional time for contract closeout.