



## Legislation Details (With Text)

---

**File #:** 15-0423      **Version:** 1      **Name:**

**Type:** Contract Amendment      **Status:** Approved

**File created:** 7/1/2015      **In control:** FPD Board of Commissioners

**On agenda:** 7/21/2015      **Final action:** 7/21/2015

**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Plata Corporation, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend a previously executed construction contract

Good(s) or Service(s): Life safety and ADA improvements at the Preserves Indian Boundary Maintenance Division Headquarters and replace of the roof at Indian Boundary Golf Course

Original Contract Period: Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/20/2015) with administrative 2 month extension (3/21/2015 - 5/21/2015)

Proposed Contract Period Extension: Extension request retroactively for six (6) months (5/22/2015 - 11/22/2015)

Total Current Contract Amount Authority: \$535,435.00

Original Approval: 3/11/2014, \$535,435.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: NA

Accounts: NA

Contract Number(s): 13-80-01 G2R3

Concurrences:  
The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: This extension request is for time only. The contractor has substantially completed all the work and both locations are fully operational. Items remaining for contract completion include final approval from permitting agency and submission of close-out documents and resolution of one electrical component.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
7/21/2015	1	FPD Board of Commissioners	approve	Pass

**PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** Plata Corporation, Chicago, Illinois

**Request:** Authorization for the Forest Preserve District of Cook County to extend a previously executed construction contract

**Good(s) or Service(s):** Life safety and ADA improvements at the Preserves Indian Boundary Maintenance Division Headquarters and replace of the roof at Indian Boundary Golf Course

**Original Contract Period:** Original contract period nine (9) months from Notice to Proceed (6/20/2014 - 3/20/2015) with administrative 2 month extension (3/21/2015 - 5/21/2015)

**Proposed Contract Period Extension:** Extension request retroactively for six (6) months (5/22/2015 - 11/22/2015)

**Total Current Contract Amount Authority:** \$535,435.00

**Original Approval:** 3/11/2014, \$535,435.00

**Previous Increase(s):** N/A

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** NA

**Accounts:** NA

**Contract Number(s):** 13-80-01 G2R3

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

**Summary:** This extension request is for time only. The contractor has substantially completed all the work and both locations are fully operational. Items remaining for contract completion include final approval from permitting agency and submission of close-out documents and resolution of one electrical component.