



Legislation Details (With Text)

File #:	15-0559	Version:	1	Name:	Path Construction Company, Arlington Heights, Illinois
Type:	Contract Amendment	Status:			Approved
File created:	9/17/2015	In control:			FPD Board of Commissioners
On agenda:	10/6/2015	Final action:			10/6/2015
Title:	PROPOSED CONTRACT AMENDMENT				
	Department(s): Planning and Development				
	Vendor: Path Construction Company, Arlington Heights, Illinois				
	Request: Authorization for the Forest Preserve District of Cook County to extend contract				
	Good(s) or Service(s): Camp Sullivan Family Development				
	Original Contract Period: Three hundred fifty (350) days from Notice to Proceed 8/11/2014 - 7/28/2015				
	Administrative Extension: Sixty (60) days granted by the Purchasing Agent 7/29/2015 - 9/27/2015				
	Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive 9/28/2015 - 3/26/2016				
	Total Current Contract Amount Authority: \$2,247,200.00				
	Original Approval: 7/22/2014, \$2,247,200.00				
	Previous Increase(s): N/A				
	This Increase Requested: N/A				
	Estimated Fiscal Impact: None				
	Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730				
	Contract Number(s): 13-80-03-007-C				
	Concurrences: The Chief Financial Officer and Chief Attorney have approved this item.				
	The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.				
	District(s): 6				
	Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.				
Sponsors:					
Indexes:	(Inactive) ARNOLD RANDALL, General Superintendent				
Code sections:					
Attachments:					

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass

PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Path Construction Company, Arlington Heights, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Camp Sullivan Family Development

Original Contract Period: Three hundred fifty (350) days from Notice to Proceed 8/11/2014 - 7/28/2015

Administrative Extension: Sixty (60) days granted by the Purchasing Agent 7/29/2015 - 9/27/2015

Proposed Contract Period Extension: One hundred eighty (180) day extension retroactive 9/28/2015 - 3/26/2016

Total Current Contract Amount Authority: \$2,247,200.00

Original Approval: 7/22/2014, \$2,247,200.00

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Camp Accounts 25-6730, 51-6730, 52-6730, and 54-6730

Contract Number(s): 13-80-03-007-C

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6

Summary: The project is now substantially complete and the camp is open and operational, but a contract extension is now required to provide additional time for contract closeout.