



## Legislation Details

---

**File #:** 15-0560      **Version:** 1      **Name:** Martinez Frogs/OVC-JV, Chicago, Illinois  
**Type:** Contract Amendment      **Status:** Approved  
**File created:** 9/17/2015      **In control:** FPD Board of Commissioners  
**On agenda:** 10/6/2015      **Final action:** 10/6/2015  
**Title:** PROPOSED CONTRACT AMENDMENT

Department(s): Planning and Development

Vendor: Martinez Frogs/OVC-JV, Chicago, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Oak Forest Heritage Preserve Trail and Parking Lot

Original Contract Period: Two hundred twenty days from Notice to Proceed 8/11/2014 - 3/20/2015

Administrative Extension: Sixty (60) day extension granted by the purchasing agent 3/21/2015 - 5/19/2015

Previous Board Extension: One hundred thirty (130) day extension approved by Board from 5/20/2015 -9/30/2015

Proposed Contract Period Extension: Three hundred and sixty five (365) day extension retroactive from 10/1/2015 - 9/30/2016

Total Current Contract Amount Authority: \$1,523,867.85

Original Approval: 5/20/2014, \$1,523,867.85

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Recreation (Landscape Improvements) Accounts 25-6760, 51-6760, 52-6760, 54-6760 and 55-6760

Contract Number(s): 11-80-14

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

District(s): 6

Summary: A contract extension is required due to delay in construction as a result of delays due to a re-route of the trail and unforeseen conditions during construction of the boardwalk.

**Sponsors:**

**Indexes:** (Inactive) ARNOLD RANDALL, General Superintendent

**Code sections:**

**Attachments:**

Date	Ver.	Action By	Action	Result
10/6/2015	1	FPD Board of Commissioners	approve	Pass