



Legislation Details

File #:	15-0259	Version:	1	Name:	Matthew Paving, Inc., Oak Lawn, Illinois
Type:	Contract Amendment	Status:		Status:	Approved
File created:	3/23/2015	In control:		In control:	FPD Board of Commissioners
On agenda:	4/14/2015	Final action:		Final action:	4/14/2015
Title:	PROPOSED CONTRACT AMENDMENT				

Department(s): Planning and Development

Vendor: Matthew Paving, Inc., Oak Lawn, Illinois

Request: Authorization for the Forest Preserve District of Cook County to extend contract

Good(s) or Service(s): Orland Grassland Bicycle Trail Improvements

Original Contract Period: 8/15/2014 - 2/15/2015

Proposed Contract Period Extension: 2/16/2015 - 8/31/2015

Total Current Contract Amount Authority: \$2,288,206.11

Original Approval: 5/20/2014, \$2,288,206.11

Previous Increase(s): N/A

This Increase Requested: N/A

Estimated Fiscal Impact: None

Accounts: Trails Accounts 25-6780, 51-6780, 52-6780, and 54-6780.

Contract Number(s): 10-80-79G

Concurrences:

The Chief Financial Officer and Chief Attorney have approved this item.

The Vendor has met the Minority and Women Business Enterprise Ordinance Provisions.

Summary: A contract extension is required due to delay in permitting as well as delays due to weather conditions.

Contract 10-80-79G, Orland Grassland Bicycle Trail Improvements includes, but is not limited to construction of a 5.4 mile paved trail, site grading, drainage improvements, landscape restoration and other related work to complete the project.

Matthew Paving Inc., Oak Lawn, Illinois, was the lowest responsive and responsible bidder.

Sealed bids were received, opened and publicly read at the Bid Opening on 4/11/2014.

Sponsors:

Indexes: (Inactive) ARNOLD RANDALL, General Superintendent

Code sections:

Attachments:

Date	Ver.	Action By	Action	Result
4/14/2015	1	FPD Board of Commissioners	approve	Pass