



## Legislation Text

---

**File #:** 15-0192, **Version:** 1

---

### **PROPOSED CONTRACT AMENDMENT**

**Department(s):** Planning and Development

**Vendor:** CXT, Inc. an L.B. Foster Company, Spokane, Washington

**Request:** Authorization for the Forest Preserve District of Cook County to extend contract

**Good(s) or Service(s):** Purchase of four (4) prefabricated toilet buildings

**Original Contract Period:** 1/29/2014 - 1/28/2015

**Proposed Contract Period Extension:** Three (3) Month Extension 3/30/2015-6/30/2015

**Total Current Contract Amount Authority:** \$222,568.00

**Original Approval:** Item #14, 10/1/2013, \$222,568.00

**Previous Increase(s):** N/A

**Previous Extension:** Sixty (60) days 1/29/2015 - 3/29/2015

**This Increase Requested:** N/A

**Estimated Fiscal Impact:** None

**Accounts:** Building Accounts 51-6710 and 52-6710

**Contract Number(s):** 13-80-46B

**Concurrences:**

The Chief Financial Officer and Chief Attorney have approved this item.

**Summary:** A contract extension is required because the corresponding site work necessary to be completed for the installation of these units has been delayed.

Contract 13-80-46B includes the fabrication and delivery of four (4) prefabricated flush toilet buildings at Barrington Road Pond (District 15), Harms Woods-North (District 14), Schiller Woods-West (District 9) and North Creek Meadow (District 6).

These units are being purchased from a national prefabricated toilet manufacturer through National Joint Purchasing Alliance Contract #022113-CXT pursuant to Section 1-8-2(AA) of the District's Code of Ordinances.

The project specific goals regarding the MBE/WBE participation for this project was zero (0) because the product is a sole manufacturer by one vendor.